

left the company and his place for this contract.

took

STATINTL

STATINTL

Contract start date was June 17 and shipment is scheduled Oct. 15.

STATINTL STATINTL The Control Panel size has incresed to 11"X 18½" partly because of the addition of the warning reset switch. A print of the panel machining drawing and the panel engraving drawing is enclosed. requested me to send them in because he will be gone for two weeks. He is sending a print to

It is probably

STATINTL

desirable to also send a second print for coordination with the machine.

STATINTL

Engineering on items 1,2, and 3 ar is complete and engineering is in work on items 4. Item 1 parts are on order and item 2 parts are partially ordered. Progress is good and they expect to make delivery on time.

STATINTL

had two questions regarding coordination with the computer. One was regarding parity. The final line of a message will be a line of parity counts of the columns. He is assuming that the last count will be a parity of the last column and not a parity count of the line of parity counts.

STATINTL

The other question regarded response from the computer. Since he receives only acknowledge or error signals from the computer, He wants to eliminate the Start of Message and Stop signals from his receiving line. This will simplify his circuitry. I recommended he discuss this directly with sover the Phone since the answer depended on whether those receiving lines would be used for any other information coming from the computer. Will arrange for Hans to call Monday. Hans also wants to know exactly

how long the stop pulse from the computer will be.

STATINTL STATINTL STATINTL

STATINTL STATINTL